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As of 270730APR20

TCF CENTER – DETROIT, MI
ARENA TO HEALTHCARE (A2HC)

Notes:

*2 Halls: 

- Hall C (depicted on the right):

600 beds with negative 

pressure for the entire hall

- Hall E: 370 beds with 

negative pressure (no O2) for 

the entire hall

*Facility is equipped with 

oxygen lines and negative 

pressure.

Plans Key:

Blue = Patient rooms / beds

Pink/Purple: Nurse stations

Projected Bed Shortfall 24-31 May

Assessment MA received 25 MAR 20

Construction MA received 30 MAR 20

Contract Awarded 31 MAR 20

Construction Start 31 MAR 20

Contractual Completion 09 APR 20

Estimated Completion 09 APR 20

Actual Completion 09 APR 20

Total Construction Duration 10 Days

Notes: 100% Complete; First patients arrived 

on 11 APR 20.

Location: Detroit, MI

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region:  V

Contractor: Detroit Reg. Conv./COBO Hall

Type: Arena (A2HC)

Patient Type: COVID

Facility Size:  725,000 SF

Bed Capacity:  970

Address: 1 Washington Blvd., Detroit, MI 

48226

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

MISSOURI ACF AT FLORISSANT– FLORISSANT, MO
HOTEL TO HEALTHCARE (H2HC)

Notes:

118 Patient Units

4     Nurse Stations

12 Support Areas

Plans Key:

Layout of 3rd Floor

Total of 4 floors with similar 

layout.

COVID Convalescent Patient Room MG Toy Meets with Contractors

Projected Bed Shortfall 24-31 May

Assessment MA received 06 APR 20

Construction MA received 06 APR 20

Contract Awarded 08 APR 20

Construction Start 08 APR 20

Contractual Completion 12 APR 20

Estimated Completion 11 APR 20

Actual Completion 11 APR 20

Total Construction Duration 4 Days

Notes: 100% Complete; First patient admitted 15 
APR. 

Location: Florissant, MO

MSC: Northwest Division (NWD)

FEMA Region: VII

Contractor: Tarlton

Type: Hotel (H2HC)

Patient Type: COVID 

Facility Size: 45,000 SF

Bed Capacity:  118

Address: 55 Dunn Rd., Florissant, MO 63031

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

ALASKA AIRLINES CENTER – ANCHORAGE, AK
ARENA TO HEALTHCARE (A2HC)

Heat Map COVID-19

Phase 1B: 34 Beds 

(Gymnastic Practice area)
Phase 1A:  51 Beds (aux gym) + 
Staff Clean Area
57 CTR; 6 USACE Employees

Phase 2: 78 Beds 

erected in Performance 
Gym Area

Snow removal for ambulance response 

Media Event Gov Dunleavy

Assessment MA received 27 MAR 20

Construction MA received 07 APR 20

Contract Awarded 09 APR 20 (PH. 1A)

Construction Start 09 APR 20 (PH. 1A)

Contractual Completion 17 APR 20 (PH.1A)

Estimated Completion 17 APR 20 (PH.1A)

Actual Completion 17 APR 20 (PH.1A)

Total Construction Duration 9 Days

Notes: 100% Complete; The ACF is equipped 

but not yet staffed and therefore currently has no 
patients.

Location: Anchorage, AK

MSC: Pacific Ocean Division (POD)

FEMA Region:  X

Contractor: Nesser-Paug/Vick

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 196k SF

Bed Capacity: 51 (PH. 1A)

Address: 3550 Providence Drive, Anchorage, 

AK 99501

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

WISCONSIN STATE FAIR EXPO CENTER – WEST ALLIS, WI
ARENA TO HEALTHCARE (A2HC)

Notes:

Draft Floor Plan Layout of 

ACF at WI State 

Fairgrounds Exposition 

Hall.

Hall C is shown for Design 

only so it is not factored into 

the overall bed capacity.

296 beds with inline 

oxygen.

234 beds with bottled 

oxygen.

Projected Bed Shortfall 24-31 May

Location: Wisconsin State Fair Expo Center

MSC: Mississippi Valley Division (MVD) 

Executing: Great Lakes & River Division (LRD)

FEMA Region: V 

Contractor: Gilbane Building Company

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 199k SF

Bed Capacity: 530

Address: 640 S. 84th St., West Allis, WI

Assessment MA received 29 MAR 20

Construction MA received 07 APR 20

Contract Awarded 07 APR 20

Construction Start 08 APR 20

Contractual Completion 18 APR 20

Estimated Completion 18 APR 20

Actual Completion 17 APR 20

Total Construction Duration 10 Days

Notes: 100% Complete; Currently there is no 

timeline on the acceptance of patients. The 

official opening of the ACF is still being 

planned.

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

GIBSON MEDICAL CENTER – ALBUQUERQUE, NM
HOTEL TO HEALTHCARE (H2HC)

Assessment MA received 17 MAR 20

Construction MA received 01 APR 20

Contract Awarded 03 APR 20

Construction Start 04 APR 20

Contractual Completion 18 APR 20

Estimated Completion 18 APR 20

Actual Completion 18 APR 20

Total Construction Duration 15 Days

Notes: 100% Complete; 

Date Patients Arrive: TBD

Location: Albuquerque, NM

MSC: South Pacific Division (SPD)

FEMA Region:  VI

Contractor: Weil Construction, Inc.

Type: Hotel (H2HC)

Patient Type:  COVID

Facility Size:  160,000 SF

Bed Capacity:  200

Address: 5400 Gibson Blvd. SE, 

Albuquerque, NM 87109

Notes:

20 acute COVID Beds

180 non-acute COVID Beds

Converting and restoring 

unoccupied sections of five 

floors of an Inactive Hospital

Installing HVAC systems to 

achieve negative pressure on 

all floors

Oxygen lines will run to patient 

rooms on two floors Typical Floor Plan

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

MIYAMURA HIGH SCHOOL – GALLUP, NM
ARENA TO HEALTHCARE (A2HC)

Assessment MA received 17 MAR 20

Construction MA received 04 APR 20

Contract Awarded 05 APR 20

Construction Start 06 APR 20

Contractual Completion 20 APR 20

Estimated Completion 19 APR 20

Actual Completion 19 APR 20

Total Construction Duration 14 Days

Notes: 100% Complete;

Date Patients Arrive: TBD

Location: Gallup, NM

MSC: South Pacific Division (SPD)

FEMA Region:  VI

Contractor: Four Winds Joint Venture

Type: Arena (A2HC)

Patient Type:  COVID

Facility Size:  12,000 SF

Bed Capacity:  60

Address: 680 Boardman Ave., Gallup, NM 

87301

Notes:

Gym negatively pressurized 
to safely house patients

Oxygen lines to be installed 
to each patient pod

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

MIAMI BEACH CONVENTION CENTER – MIAMI BEACH, FL
ARENA TO HEALTHCARE (A2HC)

Assessment MA received 17 MAR 20

Construction MA received 04 APR 20

Contract Awarded 06 APR 20

Construction Start 08 APR 20

Contractual Completion 20 APR 20

Estimated Completion 20 APR 20

Actual Completion 19 APR 20

Total Construction Duration 12 Days

Notes: 100% Complete; Completed 5 days 

early.

Location: Miami Beach, FL

MSC: South Atlantic Division (SAD)

FEMA Region: IV

Contractor: The Robins & Morton Group

Type: Arena (A2HC)

Patient Type: COVID 

Facility Size: 1.4 M SF (overall)

Bed Capacity: 450

Address: 1901 Convention Center Drive, 

Miami Beach, FL 33139

Notes: 

Zones A, C, D, and half 

of B total 400 COVID-19 

acute care pods

Top half of Zone B totals 

50 COVID-19 ICU level 

isolation pods

Key:

Acute Care 

ICU Care

D

C A

B

B

Complete Facility

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

SUBURBAN COLLECTION SHOWPLACE – NOVI, MI
ARENA TO HEALTHCARE (A2HC)

Assessment MA received 30 MAR 20

Construction MA received 05 APR 20

Contract Awarded 05 APR 20

Construction Start 06 APR 20

Contractual Completion 20 APR 20

Estimated Completion 20 APR 20

Actual Completion 20 APR 20

Total Construction Duration 15 Days

Notes: 100% Complete; Date Patients Arrive: 

TBD

Location: Novi, MI

MSC: Great Lakes and Rivers Division (LRD)

FEMA Region:  V

Contractor: Gilbane Federal

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 250k SF

Bed Capacity:  250

Address: 46100 Grand River Ave., Novi, MI 

48374

Projected Bed Shortfall 24-31 May

Notes:

As of 4/10 revised from 

1,100 total patient units to 

250 patient units including 

plumbed oxygen.

12 Nurse Stations

900 SF Built-In Pharmacy

*Facility is equipped with 

oxygen lines and negative 

pressure.

Plans Key:

Blue = Patient rooms / beds

Pink/Purple: Nurse stations

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview

National Guard Leadership Tour Completed Facility Signage
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As of 270730APR20

PORTERVILLE DEVELOPMENT CENTER – PORTERVILLE, CA
HOTEL TO HEALTHCARE (H2HC)

Assessment MA received 24 MAR 20

Construction MA received 02 APR 20

Contract Awarded 05 APR 20

Construction Start 08 APR 20

Contractual Completion 21 APR 20

Estimated Completion 21 APR 20

Actual Completion 21 APR 20

Total Construction Duration 14 Days

Notes: 100% Complete;

Date Patients Arrive: TBD

Location: Porterville, CA

MSC: South Pacific Division (SPD)

FEMA Region:  Region IX

Contractor: Herman Construction Group, Inc.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size: Varies

Bed Capacity:  246

Address: 26501 Ave. 140, Porterville, CA 

93257

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview

Notes:

6 buildings with an 

average of 41 beds 

per building
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As of 270730APR20

WESTCHESTER COUNTY CENTER – WHITE PLAINS, NY
ARENA TO HEALTHCARE (A2HC)

Assessment MA received 18 MAR 20

Construction MA received 23 MAR 20

Contract Awarded 27 MAR 20

Construction Start 27 MAR 20

Contractual Completion 22 APR 20

Estimated Completion 22 APR 20

Actual Completion 22 APR 20 

Total Construction Duration 27 Days

Notes: 100% Complete

Location:  White Plains, NY

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: Haugland Energy Group, LLC.

Type: Arena (A2HC)

Patient Type:  COVID

Facility Size:  60,000 SF

Bed Capacity:  110

Address: 198 Central Avenue, White Plains, 

NY 10606

Notes: Site plan - upper 

location interior with 54 beds -

lower location new temporary 

tents with 56 beds.

Floor plans: blue – patient 

rooms; pink - nurse stations

Tent layout Interior layout

Interior Build OutTent Build Out

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

UNITED MEDICAL CENTER – WASHINGTON, DC
ARENA TO HEALTHCARE (A2HC)

Assessment MA received N/A

Construction MA received 07 APR 20

Contract Awarded 08 APR 20

Construction Start 09 APR 20

Contractual Completion 22 APR 20

Estimated Completion 22 APR 20

Actual Completion 22 APR 20

Total Construction Duration 14 Days

Notes:100% Complete; Patients to arrive at 
Facility: TBD; DC is working on the wrap 
around services and finishing up the site.  

Estimated opening of the facility is beginning to 
mid-May.

Location: Washington, D.C.

MSC: North Atlantic Division (NAD)

FEMA Region:  III

Contractor: Patriot

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 140,000 SF

Bed Capacity:  6 CMS units

Address: 1310 Southern Ave SE, 

Washington, DC 20032

Plans Key:

- 6 x CMS Set up 

outside of the UMC in 
the parking lot.  

- CMS’s to be set up 

inside of a tent

Submitted Layout for Inside of the Tent –

Nurses Stations and Wrap Around Services are 

being Completed by City of Washington, DC

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

NEW BRIDGE-BERGEN MEDICAL CENTER - PARAMUS, NJ
ARENA TO HEALTHCARE (A2HC)

Assessment MA received 23 MAR 20

Construction MA received 29 MAR 20

Contract Awarded 08 APR 20

Construction Start 09 APR 20

Contractual Completion 23 APR 20 

Estimated Completion 23 APR 20

Actual Completion 22 APR 20

Total Construction Duration 14 Days

Notes: 100% Complete; 

Turnover on 22 APR 20.

First patients expected to arrive on 27 APR 

20.

Location:  Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: CONTI Federal Services, LLC.

Type: Arena (A2HC)

Patient Type: NON-COVID

Facility Size:  6,000 SF

Bed Capacity:  30

Address: 230 E Ridgewood Ave, Paramus, 

NJ 07652

Notes 

Gym is planned to hold 30 

beds.

Plans Key:

Red Box: Bed spaces on 

gym floor

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

METRO SOUTH MEDICAL CENTER – BLUE ISLAND, IL
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 22 MAR 20

Construction MA received 27 MAR 20

Contract Awarded 29 MAR 20

Construction Start 30 MAR 20

Contractual Completion 24 APR 20

Estimated Completion 23 APR 20

Actual Completion 23 APR 20

Total Construction Duration 25 Days

Notes: 100% Complete

Location: Blue Island, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region:  V

Contractor: Clark Construction Group, LLC.

Type: Hotel (H2HC)

Patient Type:  COVID

Facility Size:  281,256 SF

Bed Capacity:  585

Address: 12935 S Gregory St., Blue Island, 

IL 60406

Notes:

Plans have  

been  adjusted 

resulting in  a 

slightly  lower 

bed  count 

than  what is  

depicted

Projected Bed Shortfall 24-31 May
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As of 270730APR20

SHERMAN HOSPITAL – ELGIN, IL
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 22 MAR 20

Construction MA received 27 MAR 20

Contract Awarded 29 MAR 20

Construction Start 30 MAR 20

Contractual Completion 24 APR 20

Estimated Completion 23 APR 20

Actual Completion 23 APR 20

Total Construction Duration 25 Days

Notes: 100% Complete

Location: Elgin, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region:  V

Contractor: Turner Construction Company

Type: Hotel (H2HC)

Patient Type:  COVID

Facility Size:  371,000 SF

Bed Capacity:  274

Address: 901 Center St., Elgin, IL 60120

Projected Bed Shortfall 24-31 May
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As of 270730APR20

JAVITS CENTER – NEW YORK, NY
ARENA TO HEALTHCARE (A2HC)

Plans

In Progress PhotosTimeline

Assessment MA received 22 MAR 20

Construction MA received 23 MAR 20

Contract Awarded 25 MAR 20

Construction Start 30 MAR 20

Contractual Completion 30 APR 20

Estimated Completion 30 APR 20

Actual Completion 24 APR 20

Total Construction Duration 26 Days

Notes: 100% Complete; First patient arrived 

11 APR 20. HEPA filters and punch list 
completion expected by 30 APR 20. Total of
1,074 patients treated since 30 MAR 20.

Location:  New York, NY

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: NYCC Op. Corp.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size:  470,000 SF

Bed Capacity:  2,106

Address: 655 West 34th St., New York, NY 

10014.

Plans Key:

Blue: Patient rooms / beds

Pink/Purple: Nurse stations

Notes 

1st floor: 652 beds with 1,304 

bed surge capacity

3rd Floor: 946 bed with 1,892 

bed surge capacity

Also includes 508 beds with 

1,016 bed surge capacity 

(FMS area)

Projected Bed Shortfall 24-31 May

Alternate Care Facility Overview
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As of 270730APR20

MCCORMICK PLACE – CHICAGO, IL
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 22 MAR 20

Construction MA received 26 MAR 20

Contract Awarded 28 MAR 20

Construction Start 29 MAR 20

Contractual Completion 24 APR 20

Estimated Completion 24 APR 20

Actual Completion 23 APR 20

Total Construction Duration 26 Days

Notes: 100% Complete; First patient 

admitted 15 APR 20.

Location: Chicago, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region:  V

Contractor: Metro. Pier and Expo. Authority

Type: Arena (A2HC)

Patient Type:  COVID

Facility Size:  1.5M SF

Bed Capacity:  3,000

Address: 2301 S King Dr., Chicago, IL 

60616

Notes:

Hall A has 1750 low acuity 
beds (100% Complete)

Hall B has 750 medium acuity 
beds (100% Complete)

Hall C has 500 low acuity 
beds (100% Complete)

Turned over to the State of IL 

on 24 APR 20.

Plans Key:

Yellow= Patient pods

Pink = Medical areas

Orange = Toilets

Projected Bed Shortfall 24-31 May
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As of 270730APR20

HAGERSTOWN CORR. FACILITY – HAGERSTOWN, MD 
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 17 MAR 20

Construction MA received 03 APR 20

Contract Awarded 10 APR 20

Construction Start 13 APR 20

Contractual Completion 24 APR 20

Estimated Completion 24 APR 20

Actual Completion 24 APR 20

Total Construction Duration 12 Days

Location:  Hagerstown, MD

MSC: North Atlantic Division (NAD)

FEMA Region:  III

Contractor: Clark Construction Group, LLC.

Type: Hotel (H2HC)

Patient Type:  COVID

Facility Size:  61,000 SF

Bed Capacity:  192

Address: 18601 Roxbury Rd Hagerstown, MD 

21746

Notes 

- Projected Construction 

Duration:  4-6 Weeks

- Working PWS updates 

with FEMA/MD

Plans Key:

Refurbish closed 

correctional facility for 

COVID prisoners. 

Projected Bed Shortfall 24-31 May

Notes: 100% Complete; At 25% Construction 

Completion, project was handed over to state 

to complete construction..

Last 24: 25APR20. 

Contractor working on their 

termination proposal, 

canceling orders, and 

returning materials (if 

possible).

Next 24: 26APR20. Awaiting 

Contractor’s termination 

proposal
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As of 270730APR20

SUNY STONY BROOK – STONY BROOK, NY
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 18 MAR 20

Construction MA received 23 MAR 20

Contract Awarded/NTP 29 MAR 20

Construction Start 29 MAR 20

Contractual Completion 24 APR 20

Estimated Completion 24 APR 20

Actual Completion 24 APR 20

Total Construction Duration 27 Days

Notes: 100% Complete

Location:  Stony Brook, NY

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: Turner Construction Company

Type: Arena (A2HC)

Patient Type:  COVID & NON-COVID

Facility Size:  255,676 SF

Bed Capacity: 1,028

Address: 100 Nichols Road, Stony Brook, 

NY 11794

Notes:

Bed Breakdown

• 270 COVID, 

• 758 Non-

COVID

Projected Bed Shortfall 24-31 May
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As of 270730APR20

WESTLAKE HOSPITAL – MELROSE PARK, IL
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 22 MAR 20

Construction MA received 22 MAR 20

Contract Awarded 05 APR 20

Construction Start 06 APR 20

Contractual Completion 24 APR 20

Estimated Completion 24 APR 20

Actual Completion 24 APR 20

Total Construction Duration 19 Days

Notes: 100% Complete

Location: Melrose Park, IL

MSC: Great Lakes & Ohio River Div. (LRD)

FEMA Region:  V

Contractor: Bulley & Andrews

Type: Hotel (H2HC)

Patient Type:  COVID

Facility Size:  840,000 SF

Bed Capacity:  430

Address: 12225 W Lake St., Melrose Park, IL 

60160

Projected Bed Shortfall 24-31 May

20

View of High/Moderate Acuity Patient Space

Back to Table of Contents



As of 270730APR20

COLORADO CONVENTION CENTER – DENVER, COLORADO
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 19 MAR 20

Construction MA received 01 APR 20

Contract Awarded 05 APR 20

Construction Start 09 APR 20

Contractual Completion 27 APR 20

Estimated Completion 27 APR 20

Actual Completion 24 APR 20

Total Construction Duration 16 Days

Notes: 100% Complete; 

Final walkthrough 24APR20

Date Patients Arrive: TBD

Location: Denver, CO

MSC: South Pacific Division (SPD)

FEMA Region:  VIII

Contractor: ECC Environmental LLC.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 584,000 SF

Bed Capacity:  1,243

Address: 700 14th St., Denver, CO 80202

Projected Bed Shortfall 24-31 May
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As of 270730APR20

SUNY OLD WESTBURY – OLD WESTBURY, NY
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 18 MAR 20

Construction MA received 23 MAR 20

Contract Awarded 29 MAR 20

Construction Start 31 MAR 20

Contractual Completion 27 APR 20

Estimated Completion 27 APR 20

Actual Completion

Total Construction Duration 28 Days

Notes: 98% Complete

Location:  Old Westbury, NY

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: AECOM Technical Services, Inc.

Type: Arena (A2HC)

Patient Type:  COVID & NON-COVID

Facility Size:  207,000 SF

Bed Capacity:  1,024

Address: 223 Store Hill Road, Old Westbury, 

NY 11568

Plans Key:

Blue = COVID ventilator-

capable layout; 699 total 

beds

Blue w/ red stripes: COVID 

non-ventilator capable 

layout; 221 total beds

Orange: Non-COVID; 104 

total beds

920 COVID

104 NON-COVID

Projected Bed Shortfall 24-31 May
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As of 270730APR20

ST. FRANCIS HOSPITAL – TRENTON, NJ
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

Site Visit PhotosTimeline

Assessment MA received 23 MAR 20

Construction MA received 29 MAR 20

Contract Awarded 13 APR 20

Construction Start 14 APR 20

Contractual Completion 27 APR 20

Estimated Completion 27 APR 20

Actual Completion

Total Construction Duration 14 Days

Notes: 93% Complete

Turnover expected on 28 APR 20.

Location:  Trenton, NJ

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: TDX Sand Point Services

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size:  6,000 SF

Bed Capacity:  37

Address: 601 Hamilton Ave, Trenton, NJ 

08629

Notes 

4th floor: 11 Rooms, 22 

Beds

6th floor: 26 Rooms, 15 

Beds + 7 Alternates 

Total 37 Beds + 7 Alternate

Projected Bed Shortfall 24-31 May

4th Floor

6th Floor
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As of 270730APR20

NEW BRIDGE-BERGEN MED CTR PARKING LOT - PARAMUS, NJ
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 23 MAR 20

Construction MA received 29 MAR 20

Contract Awarded 14 APR 20

Construction Start 15 APR 20

Contractual Completion 29 APR 20 

Estimated Completion 29 APR 20

Actual Completion

Total Construction Duration 15 Days

Notes: 65% Complete

Turnover expected on 30 APR 20.

Location:  Paramus, NJ

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: DynCorp International 

Type: Arena (A2HC)

Patient Type: COVID

Facility Size:  27,000 SF

Bed Capacity:  100

Address: 230 E Ridgewood Ave, Paramus, 

NJ 07652

Notes 

Tent will be erected in 

parking lot to fit 100 beds.

Plans Key:

General layout for the tent.

Projected Bed Shortfall 24-31 May
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As of 270730APR20

ATSA BIYAAZH SCHOOL (NAVAJO NATION) – SHIPROCK, NM
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Location: Shiprock, NM

MSC: South Pacific Division (SPD)

FEMA Region:  IX

Contractor: Four Winds Mechanical HTC/AC, 

Inc.

Type: Arena (A2HC)

Patient Type:  NON-COVID

Facility Size:  7,400 SF

Bed Capacity:  40

Address: 1416 Pinon Drive, Shiprock, NM 

87402

Notes: 80% Complete 

Assessment MA received 04 APR 20

Construction MA received 15 APR 20

Contract Awarded 17 APR 20

Construction Start 18 APR 20

Contractual Completion 01 MAY 20

Estimated Completion 29 APR 20

Actual Completion

Total Construction Duration 14 Days

Projected Bed Shortfall 24-31 May

Notes:

Facility will contain

• 40 patient cubes

• Plumbed oxygen 

to each cube 

• Four nurses’

stations

• No negative 

pressure
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As of 270730APR20

CHINLE COMMUNITY CENTER (NAVAJO NATION) – CHINLE, AZ
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Location: Chinle, AZ

MSC: South Pacific Division (SPD)

FEMA Region:  IX

Contractor: Weil Construction, Inc.

Type: Arena (A2HC)

Patient Type:  NON-COVID

Facility Size:  15,000 SF

Bed Capacity:  50

Address: US 191, Mile 448, Chinle, AZ, 

86503

Notes: 45% Complete

Assessment MA received 04 APR 20

Construction MA received 15 APR 20

Contract Awarded 17 APR 20

Construction Start 18 APR 20 

Contractual Completion 01 MAY 20

Estimated Completion 01 MAY 20

Actual Completion

Total Construction Duration 14 Days

Projected Bed Shortfall 24-31 May

Notes:

Facility will contain

• 50 patient cubes

• Plumbed oxygen 

to each cube 

• Six nurses’ 

stations

• No negative 

pressure
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As of 270730APR20

ST. LUKE’S MEDICAL CENTER – PHOENIX, AZ
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 24 MAR 20

Construction MA received 31 MAR 20

Contract Awarded 11 APR 20

Construction Start 12 APR 20

Contractual Completion 03 MAY 20

Estimated Completion 02 MAY 20

Actual Completion

Total Construction Duration 21 Days

Notes: 47% Complete

Location: Phoenix, AZ

MSC: South Pacific Division (SPD)

FEMA Region:  IX

Contractor: Aptim Fed. Serv., LLC

Type: Hotel (H2HC)

Patient Type: COVID & NON-COVID

Facility Size: 219,000 SF

Bed Capacity:  254

Address: 1800 E Van Buren St., Phoenix, AZ 

85006

Notes:

1 building with 7 

patient floors, not all 

floors have the 

same layout.  This 

is an example of the 

7th Floor, that 

shows 2 beds per 

room, and 52 bed 

spaces.  State ask 

is 254 beds    

= bed space

= staff/admin 

Projected Bed Shortfall 24-31 May
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As of 270730APR20

EAST ORANGE GENERAL HOSPITAL – EAST ORANGE, NJ
HOTEL TO HEALTHCARE (H2HC)

Assessment MA received 23 MAR 20

Construction MA received 29 MAR 20

Contract Awarded 07 APR 20 

Construction Start 09 APR 20 

Contractual Completion 23 APR 20 

Estimated Completion 05 MAY 20 

Actual Completion

Total Construction Duration 27 Days

Notes: 97% Complete

Fire Dampers came in early.

Turnover expected 01 MAY 20.

Location:  East Orange, NJ

MSC: North Atlantic Division (NAD)

FEMA Region:  II

Contractor: Cutting Edge LLC

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size:  40,000 SF

Bed Capacity:  250

Address: 240 Central Ave, East Orange, NJ 

07018

Notes 

6 floors planned for use for 

capacity totaling 250 beds

Projected Bed Shortfall 24-31 May

Plans

In Progress PhotosTimeline

Alternate Care Facility Overview
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As of 270730APR20

210 ARNG REGIONAL TRAINING INSTITUTE – ST. CROIX, USVI
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress Photos
Timeline

Assessment MA received 12 APR 20

Construction MA received 13 APR 20

Contract Awarded 17 APR 20

Construction Start 24 APR 20

Contractual Completion 26 MAY 20

Estimated Completion 26 MAY 20

Actual Completion

Total Construction Duration 12 Days

Notes: 5% Complete; Design currently 85% 

complete. Basic construction started.

Location:  St. Croix, USVI

MSC: South Atlantic Division (SAD)

FEMA Region:  II

Contractor: CONTI Federal Services, LLC.

Type: Hotel (H2HC)

Patient Type: COVID

Facility Size:  44,788 SF

Bed Capacity:  24

Address: Rural Route #1 Box 9200

Kingshill, St Croix 00850 USVI

Nurse Station

Double Occupancy 

Acute Care Rooms

Admin / Storage Area

Projected Bed Shortfall 24-31 May
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SAS and Contractors Begin Construction of Second Entrance and Patient Elevator Access
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As of 270730APR20

THE RANCH EVENTS COMPLEX – LOVELAND, CO
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 03 APR 20

Construction MA received 10 APR 20

Contract Awarded 08 APR 20

Construction Start 11 APR 20

Contractual Completion 15 MAY 20

Estimated Completion 08 MAY 20

Actual Completion

Total Construction Duration 28 Days

Notes: 81% Complete.

Location: Loveland, CO

MSC: South Pacific Division (SPD)

FEMA Region:  VIII

Contractor: AECOM Tech. Serv.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 374,000 SF

Bed Capacity:  192

Address: 5280 Arena Cir, Loveland, CO 

80538

Loveland

192 single beds (8’x8’) with 

internal/external nurse break areas, 
restrooms/showers

Food 

Drop 

Off

Construction 
Material Storage

Travel 

Corridor

Staff Break 

Room

Flex 

Space

Projected Bed Shortfall 24-31 May
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Oxygen Tank for First 

National Bank
Nurse Station with hand washing 

sink

Drain and Vent Test for the 

First National Bank

Staff Showers

Newly Installed Beam 

Detectors for the First 

National Bank
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As of 270730APR20

WALTER E. WASHINGTON CONV. CNTR – WASHINGTON, D.C.
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 17 MAR 20

Construction MA received 07 APR 20

Contract Awarded 16 APR 20

Construction Start 22 APR 20

Contractual Completion 08 MAY 20

Estimated Completion 08 MAY 20

Actual Completion

Total Construction Duration 17 Days 

Notes: 29% Complete; 
DELIVERY DATE: Hall A- 08 MAY 2020; 

Location: Walt. Wash. Conv. Center

MSC: North Atlantic Division (NAD)

FEMA Region:  III

Contractor: Hensel Helps Construction Co.

Type: Arena (A2HC)

Patient Type: COVID & NON-COVID

Facility Size: 2,300,000 SF

Beds Capacity: 443

Address: 801 Mt Vernon PL. NW, 

Washington, D.C. 20001

Projected Bed Shortfall 24-31 May

Plans Key: 

Pending plan is to set 

up  beds on the Lower 
level (Hall A)

Notes: Request to 
change the PWS to only 

do Hall A with a 
modification to the bed 

count to include 6 x 

rapid treatment beds

Last 24. 25APR20; 100% 

design drawings, 

fabricating patient care 

walls and headwalls, 

installing plumbing for 

sinks, drywall and 

insulation, sprinkler mains, 

med gas hangers/mains, 

duct trunk lines. Pre-

functional Smoke Evac. 

testing 

Next 24. 26APR20; In wall 

and Ceiling R/I; continue 

med gas main
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As of 270730APR20

EUGENE RIVER AVENUE FACILITY – EUGENE, OR
HOTEL TO HEALTHCARE (H2HC)

Alternate Care Facility Overview Plans

In Progress Photos
Timeline

Assessment MA received 03 APR 20

Construction MA received 16 APR 20

Contract Awarded 17 APR 20

Construction Start 18 APR 20

Contractual Completion 15 MAY 20

Estimated Completion 13 MAY 20

Actual Completion

Total Construction Duration 26 Days

Notes: 13% Complete; Definitization is still 

expected to occur on 27 APR 20.

Location:  Eugene, OR

MSC: Northwest Division (NWD)

FEMA Region:  X

Contractor: Turner Construction Company

Type: Hotel (H2HC)

Patient Type: COVID Non-Acute

Facility Size:  18,550 SF

Bed Capacity:  42

Address: 100 River Ave, Eugene, OR 97404

Notes:

GENERAL LAYOUT (right)

Scope Items:

- Utility upgrade/repair of 

HVAC/elec./plumbing systems

- Interior renovation of patient/staff/bath 

rooms

- Upgrade of nurse call system and IT 

infrastructure

- Upgrade of interior/exterior security 

features 

- Repair existing ext. fencing

- Partitions (COVID/presumed COVID)

Note: COVID/presumed COVID separated by 
w alls/secured doors and constructed partitions

NWP

Projected Bed Shortfall 24-31 May
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As of 270730APR20

COMMERCIAL APPEAL BUILDING – MEMPHIS, TN
ARENA TO HEALTHCARE (A2HC)

Alternate Care Facility Overview Plans

In Progress PhotosTimeline

Assessment MA received 03 APR 20

Construction MA received 10 APR 20

Contract Awarded 16 APR 20

Construction Start 16 APR 20

Contractual Completion 14 MAY 20

Estimated Completion 14 MAY 20

Actual Completion

Total Construction Duration 29 Days

Notes: 32% Complete;

Location: Memphis, TN

MSC: Great Lakes and River Div (LRD) 

Executing: Mississippi Valley Div (MVD)

FEMA Region:  IV

Contractor: AECOM Tech. Serv.

Type: Arena (A2HC)

Patient Type: COVID

Facility Size: 140,000 SF

Bed Capacity:  401

Address: 495 Union Ave., Memphis, TN 38103

(Floor 4)
Preliminary Site Plan

(Floor 3)
Preliminary Site Plan

Nurse Station

Room for Admin or Storage

10’ by 10’ Patient Care Pod

Projected Bed Shortfall 24-31 May
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23APR20: Paint and Installation of 
Cable Trays and HVAC Ducts

23APR20: O2 Concrete Pad Pour
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